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Tri-Party Agreement

EXTENSION OF DISPUTE RESOLUTION FROM APRIL 24, 2001, TO MAY 22, 2001, TO
RESPOND TO HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
({TRI-PARTY AGREEMENT) CHANGE REQUEST M-91-00-04 (FOR M-091-03) AND
CHANGE REQUEST M-91-00-03 (FOR M-091-01)

An extension from April 24, 2001, to May 22, 2001, is agreed to by the parties in order to
continue dispute resolution discussions at the Project Manager level on the Tri-Party Agreement
Change Request M-91-00-04 for M-091-03 “Transuranic (TRU)/Transuranic Mixed (TRUM)
Project Management Plan (PMP).”

Furthermore, the related due date for Tri-Party Agreement Change Request M-91-00-03 (for
M-091-01) “Complete acquisition of facilities . . . for storage, treatment and disposal of post
1970 TRU/TRUM?” is hereby extended from Apnil 24, 2001, to May 22, 2001, to allow for
completion of the TRU/TRUM PMP dispute resolution,
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